

FACILITIES CONSTRUCTION

CV
(LOCAL)

Compliance with Law

The Superintendent shall establish procedures that ensure that all school facilities within the District comply with applicable laws and local building codes.

Construction Contracts

Prior to advertising, the Board shall determine the project delivery/contract award method to be used for each construction contract valued at or above \$50,000. To assist the Board, the Superintendent shall recommend the project delivery/contract award method that he or she determines provides the best value to the District. [See CV series generally and CBB(LEGAL) for requirements if federal funds are involved.]

For construction contracts valued at or above \$50,000, the Superintendent shall also submit the resulting contract to the Board for approval. Lesser expenditures for construction and construction-related materials or services shall be at the discretion of the Superintendent and consistent with law and policy. [See also CH and CBB(LEGAL)]

Change Orders

Change orders permitted by law shall be approved by the Board or its designee prior to any changes being made in the approved plans or the actual construction of the facility.

Project Administration

All construction projects shall be administered by the Superintendent or designee.

The Superintendent shall keep the Board informed concerning construction projects and also shall provide information to the general public.

Final Payment

The District shall not make final payments for construction or the supervision of construction until the work has been completed and the Superintendent or designee has accepted the work.